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  Discovery 12/01/15 12/18/15
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      Kickoff Meeting 12/07 12/07

      Project Brief 12/08 12/11

      CMU: Feedback Round 12/14 12/15

      Project Brief, v2 12/16 12/18

  Graphic Design 01/04/16 04/19/16

      Design Options, Batch 1 01/04 01/15

      CMU: Feedback Round 01/18 01/20

      Revision to Design Options (chosen option) 01/21 01/26

      Home Page Design 01/27 02/02

      CMU: Feedback Round 02/03 02/04

      Revision to Home Page Design 02/05 02/08

      Sub Page Design 01/27 02/02

      CMU: Feedback Round 02/03 02/04

      Revision to Sub Page Design 02/05 02/08

      Design Support for Template Batches  02/09 04/06

      Design Support for Final Fixes 04/07 04/19

  Development 01/18/16 04/26/16

      Pattern Lab setup 01/18 01/28

      Organism Design & Development 01/29 02/08

      Template Dev Batch 1 (5 templates) 02/09 02/24

      Usability Scheduling 02/09 02/24

      Usability Testing 02/25 03/03

      Usability Report 03/04 03/10

      Template Dev Batch 2 (5 templates) 03/11 03/23
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      QATesting 04/07 04/19

      Final Dev Fixes/UAT 04/20 04/26
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